
U. S. ENVIRONMENTAL PROTECTION AGENCY 

POLLUTION REPORT 

DATE: November 21, 1987 

Region II_ 
Response and Prevention Branch 
Edison, New Jersey 08837 

(201) 548-8730 - Commercial & FTS 
24 Hour Emergency 

TO: C. Daggett, EPA 
S. Luftig, EPA 
R. Salkie, EPA 
F. Rubel, EPA 
J. Marshall, EPA 
ERD Washington 
J. Czapor, EPA 
G. Zachos, EPA 
B. Sprague, EPA 
J. Trela, NJDEP 
A. Cavalier, NJDEP 
M. Zalowski, NJDEP 
A. Zach, City of Newark 
TAT 

POLREP NO.: 
INCIDENT/SITE NO.: 
POLLUTANT: 
CLASSIFICATION: 
SOURCE: 
LOCATION: 
AMOUNT: 

HATER BODY: 

Twenty-five (25) 
Arkansas Chemical Company/T9 
Textile chemicals and intermediates 
Major 
Abandoned chemical facility 
Newark, New Jersey 
20,000 containers of various chemicals, 
1500 drums (600 empty), 87 indoor and 
outdoor tanks of which less than ten hold 
oil, acid, and unknowns 
None 

1. SITUATION 

A. The Arkansas Chemical Company produced textile and other 
specialty chemicals at its Newark facility until it was 
abandoned in 1983. Abandoned on this site are a two-story 
office/laboratory building (Bldgs. 25/30), a machine 
shop (Bldg. 26), a small chemical processing building 
(Bldg. 27), a large four-story chemical process building 
(Bldg. 28), a boiler room/tank house (Bldgs. 16 & 16B), 
a storage building (Bldg. 24), and two sheds (SI & S2). 
About 1500 drums and 20,000 small containers of chemicals 
exist in these buildings. In addition, there are 
approximately 17 aboveground storage tanks and 70 
process tanks/reaction vessels. 



ACTION TAKEN: 

A. To date, the following materials have been transferred 
to bulking chambers with the corresponding empty drums 
being staged in building 24 awaiting decontamination and shredding: 
1) base/neutral liquids (approx. 27% of waste streams) 
2) flammable and organic liquids (appro*. 15% of waste 

streams) 
3) oxidizer liquids (with base/neutral liquids) (approx. < 1%) 

B. ERCS began to wrap the asbestos insulation on the boilers 
and piping in building 16. 

C. ERCS has completed the air sampling for asbestos in 
buildings 28, 24 and 16. The samples will be sent 
to EMSL laboratory in Cherry Hill for analysis. 

D. EPA, ERCS and TAT met on Thursday November 19, 1987 to 
discuss disposal of the remaining waste streams. ERCS1 
Transportation and Disposal Representative was also present. 
As a result, the base neutral solids and acid solids 
(19,203 gallons or 25% of total waste) will be landfilled. 
The remaining waste streams (55,789 gallons) will either 
be treated or incinerated. 

E. EPA/TAT and ERCS continue to enter 1900-55 data into the 
Removal Cost Management System (RCMS). RCMS is now on 
line and is being used to track daily costs incurred 
throughout the removal action. 

FUTURE PLANS AND RECOMMENDATIONS: 

A. ERCS will arrange for alternate disposal for 
the nineteen laboratory containers that were 
rejected by Chem Haste Management. These containers 
are especially hazardous, and thus were not accepted 
for lab packing. 

B. EPA will continue to provide 24 hour site security. 

C. An approved subcontractor will perform on-site 
decontamination and shredding of the empty drums 
following the completion of the bulking operation. 

D. EPA and TAT will evaluate the bids submitted by subcontractors 
for decontaminating the floors of building 28 using a 
high pressure water system. 

E. ERCS will analyze the remaining waste streams for disposal. 

F. Gollub Analytical Services will pick up the two unlabelled 
cylinders to analyze their contents. 



4. FINANCIAL ACCOUNTING: 

A. Total Project Ceiling Authorized $ 1,966,009 
B. Mitigation Contract Ceiling $ 1,598,009 

C. Expenditures for Mitigation Contracts 

1. a. Amount obligated to ERCS contractor 
for Delivery Orders #6893-02-073 and 
#7445-02-008 (DCNs KCS - 361, 629, 633, 
710, 726, 730, KE - 0001, 0027) as of 
November 21, 1987. $ 1,025,380 

1. b. Amount de-obligated due to contract 
rollover $ 1,991 

1. c. Total amount obligated to date $ 1,023,389 

1. d. Estimated mitigation expenditures 
as of November 21, 1987 $ 840,924 

1. e. Balance Remaining $ 182,465 

D. Unobligated Balance Remaining $ 572,629 

E. Estimate of Total Expenditures to Date 
for All Mitigation Contracts $ 840,924 

F. Other Extramural Costs as of November 21, 1987 
1. a. TAT Salary/Travel (estimated) $ 65,122 

b. Analytical Costs $ 6,628 

G. Intramural Costs as of November 21, 1987 
1. a. EPA (Estimated Direct and Indirect) $ 37,692 

H. Total Expenditures $ 950,366 
Percent of Total Project Ceiling 48.3% 
Percent of $2 Million 47.5% 
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Mark P. Pane, OSC 
Response and 
Prevention Branch 
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